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ScanLAB Projects: LACMA Art + Tech 
Summary Report ­ Milestone 01 
 
Since receiving the grant and the initial start up meetings in LA we have reconsidered our proposals in light 
of both the practicalities of completing the work and the creative feedback received at LACMA. 
 
There are 2 significant changes proposed: 
­ The idea of searching for additional funding for the ‘made’ part of the work and that this becomes 

slightly separated so that the expedition and dissemination of this expedition can still happen 
successful even if a ‘made’ work does not result. 

­ The idea of an expedition van which becomes part of the made artefact. 
 
We are just entering a period of expedition planning and conceptual + techgnical development of the work 
which will lead to booking in firmly the trip to Yosemite. 
 
A more detailed summary of the changes + coming plans can be seen below and in the attached documents 
(as discussed in email with Joel + Amy). 
 
­­­ 
 
REVISED PROPOSALS: 
We’d like to focus the LACMA funding on the expedition and on hosting an event where we share our 
working processes and the results of our capture with an eclectic audience of people who have a specific 
interest in the project themes. These would be curators, experts on the various photographers, 
photographers who have also re­photographed Yosemite, technology providers who are also 
re­photographing Yosemite. Rather than meet these people in the research stage and spend all of our 
money going to see them, we’d like them to come to us ­ and when we have something substantial to show! 
 
We’d also still like to produce a final work ­ and for this to be the catalyst for discussion at our end event ­ 
however we do not believe we realistically have funds to achieve this (within the LACMA fund). We are 
therefore planning to approach other funders to assist with this specific element of the project. 
 
 
EXPEDITION: 
We believe the way to go with this is an unashamedly modern and technologically enhanced approach. We 
should not walk for 10 days to get somewhere we can drive to, we should not conserve battery life if we can 
charge them in our camper/van studio, we should not struggle for a viewpoint on foot if a drone can get there 
in seconds. 
 
A key ingredient to this will be a vehicle. We would like to kit out a ScanVan, as a mobile studio, 
dissemination point and home for the expedition. We will travel in this, work from it, live in it, project our scans 
into the forest from it, host bbq + scan nights in the park around it. Further more this vehicle will become an 
integral part of the project documentation, and eventually become the work itself ­ see FINAL WORK. 
 
Here comes our first big ask of the supporters ­ do you think Hyundai with donate a van? 
 
 
RESEARCH + EXPEDITION PLANNING: 
Before we depart we see two vital stages ­  
 
Research ­ will help us contextualise our project further, build up a network of people who will advise us but 
also who will gain an interest in the project and will hopefully take part in the final event. 



Planning ­ there are a lot of logistics. From access to off trail parts of the the park, permissions to scan, 
equipment, weather, tents + vans. We’d like to start this ASAP 
 
 
FINAL WORK: 
 
Please see attached pdf. 
 
As we have suggested we would like to equip a vehicle for the expedition. This vehicle will exist as our focal 
point within the landscape and a hub for the expedition. It will be filled with tech, a weird van sized computer 
operating in relative wilderness. Towards the end of our time in Yosemite the van will begin to present our 
findings in nightly projections onto the surrounding forest in an adhoc forest cinema. 
 
When we leave Yosemite want to embed our captured landscape within the van. We intend to strip the 
interior of the van, paint the entire exterior including windows a matte white and create a holographic vision 
of Yosemite within. Viewers will peer through a series of peepholes cut into the side of the van and glimpse a 
slowly rotating digital effigy of the landscape. You will see the van interior in the dim light and other peep 
holes across empty shell but the dominate view will be a ghost of Yosemite suspended in glowing dusty 
points. each viewpoint will see an adjusted view, so the landscape truly appears to exist within the van from 
all angles, despite moving. This will be achieved through Museum of Jurassic Technology esque binocular 
lens reflectors. 
 
Our intention is to take way you experience scans to somewhere completely new, to make a nod to the early 
stereoscopic images that many of our photographers took in Yosemite and also a reference to Duchamp’s 
Given (which itself is a staged critique of traditional perspective and an ode to stereoscopy). We are 
fascinated by the popular spectacle that Yosemite has become and the advance in your ability to experience 
this remotely too. Our urban peep show will embrace and critique the overexposed Yosemite in the tradition 
of 19th century fabricated spectacles, but strangely the crowd will gather around a discard van, parked in the 
LACMA courtyard. 
 
 
TIMESCALE: 
 
See attached pdf for a detailed breakdown. 
The highlights are: 

● Planning + Prep until the weather gets better in Yosemite! 
● Expedition in May 
● (Production ­ covered by other funds) June/July 
● Event at LACMA July/August 

 
 
BUDGET, MILESTONES, PAYMENT SCHEDULE: 
 
See attached pdf for detailed breakdowns 
 
Basically all of the LACMA money realistically goes on the expedition and associated logistics. We will spend 
the remainder beforehand preparing, researching + planning and after getting ourselves in LA for a final 
event. We are looking to raise another   for production of the final work and that does assume so 
relatively healthy hardware donations from Hyundai, and possible Nvidia + DAQRI (see below). We know this 
is ambitious but we plan to appoint a very pro curator + grant getter here in London, and we have already 
isolated a couple of very appropriate so at this stage we are confident! 
 
 
THE PUBLIC + (invited experts): 



 
There are two key sharing moments where we really want experts + the public alike to get involved in the 
project and see what we are up to. The first happens in Yosemite at the end of our expedition, when we start 
to show the results in an adhoc forest cinema space. The second would perhaps be a little more formal in the 
form of a symposium style event at LACMA at the end of the project 
 
 
ASKS ! ! !: 
Google 

● a meeting with their maps guys ­ over skype (Max suggested he could perhaps arrange this) 
● a talk to the guys who collected + processed some the Yosemite data they have collected ­ again 

over skype 
● access to the Yosemite data (Earth, Streetview, others) 
● them to attend our Yosemite + LACMA conversations 
●  

Hyundai 
A big one we know...... 

● a van ­ specifically 
http://worldwide.hyundai.com/WW/Showroom/Commercial/H350/PIP/index.html 

●  
● insurance of the van? 
● We plan to use this in its functioning state for the expedition then refurb it as the exhibition piece 

(keeping the important parts still functioning so it can be driven away in future) 
Nvidia 
We didn’t meet these guys unfortunately as I think we could have a great conversation and potentially 
provoke some interesting technical challenges for them. 

● Our request would be some hardware and software support for the final piece ­ basically all or 
part of a computer capable of playing a lot of videos simultaneously and reliably. 

●  
DAQRI 
We had a good chat with these guys. We think their technology must do some interesting things technically 
projecting onto the glass visor of their helmets. We’d love to see this in action. We also think a similar 
technique could replace our binocular method for producing the final piece. Perhaps that ruins the old school 
interface that we envisage but we’d be very interested in exploring this. 
 
 
WORKSHOP / STUDIO SPACE: 
We are being ambitious here but what we would really require is: 

● Parking for our van May ­ July 
● Fabrication / Workshop + Studio space where we can access and work on/in the van July/Aug 

 

http://worldwide.hyundai.com/WW/Showroom/Commercial/H350/PIP/index.html
http://worldwide.hyundai.com/WW/Showroom/Commercial/H350/PIP/index.html


Milestone 01 Description Number required Rate Total

RESEARCH + ORGANISATION
Research Days - People Time in the UK researching the project background and context 10

Coordination Days - People Time planning the expedition, booking flights, preparing expedition plans and route 10 3611

EXPEDITION
Return flights - Expedition Flights UK to US and back 5

Equipment Shipping - Expedition Equipment shipping to US and back 1

Hotel nights - Pre expedition A few pre booked nights pre expedition 3

Tents etc General camping equipment required for the expedition 1

Extra Scan/Photo Gear Additional specialist equipment to improve work on the expedition 1

TOTAL
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The Expedition:
Van in the landscape, our base, our mobile studio, 

our bedroom, the high-tech centre of our camp
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Event 01:
Projecting back onto the landscape, our adhoc
forest cinema, a public camp fire symposium



ScanLAB Projects

scanlabprojects.co.uk

Event 02:
Captured landscape, landscape as apparition,

a fabricated spectacle, a modern day landscape peepshow
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Event 02:
Personal landscape perspective, sometimes exactly re-framing

Muybridge/Adams/Weed/Klett/Wolfe/Google
sometimes drifting to an impossible in cliff viewpoint



KEY MILESTONE DATES
BUDGET

REQUESTED PAYMENT DATE
USD

Research + Expedition Planning
UK research time

Expedition planning

Flights, accomodation booking

Expedition Costs: Phase 1
Equipment

Shipping

Accomodation

Artist Fees

Expedition Costs: Phase 2
Food

Transport

Accomodation

Artist Fees

Production + Event
Material Prep

Artist Fees

TOTAL

PROJECT MILESTONE  + PAYMENT SCHEDULE

Aug 2015 - Jan
2016 1st September 2015

Dec 2015 - March
2016 1st December 2015

April - May 2016 1st March 2015

June - July 2016 1st June 2015



PROJECT BUDGET

EXPENSE NUMBER REQUIRED COST £ TOTAL COST £ TOTAL COST $

RESEARCH + ORGANISATION

Research Days - People 10

Coordination Days - People 10

Sub Total 4600 7222

EXPEDITION
Return flights - Expedition 5

Equipment Shipping - Expedition 5

Hotel nights - Pre expedition 8

Hotel nights - Post expedition 16

Van  - - - - Gift ? 1

Tents etc 2

Food 70

Extra Scan/Photo Gear 1

Van Parking - - - - - - Gift ? 1

Expedition Days - People 70

Sub Total

FABRICATION + PRODUCTION

Tech Testing Days - People 10

Tech Testing Kit 1

Return flights - Fabrication, Production, Event 4

Hotel nights / Apartment Hire 26

Projectors / Screens 5

Fixing + Fittings 1

Power + Cooling 1

Viewers / Lenses 1

Content Processing + Production Days - People 15

Fabrication Days - People 26

Sub Total

EVENT
Flights - covered by production budget 0

Accomodation - covered by production budget 0

Presentation Days - People 4

Presentaion Material - Printed + Prepared 1

Sub Total

TOTAL - Research, Expedition, Event
TOTAL - Fabrication + Production

GRAND TOTAL

GRANT

SHORTFALL

WE ARE
LOOKING TO

COVER THESE
EXPENSES

WITH
ANOTHER

FUND - Possible
British Council,

Arts Council
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ScanLAB Projects: LACMA Art + Tech 
Summary Report ­ Milestone 02 
 
 
Since our Milestone 01 Report our project has progressed significantly and the major focus of our work, the 
expedition, is ever closer to becoming a reality.  Our recent progress can be summarised under the following 
headings: 
 
 
 
● Expedition Planning 
● Documentation + Media Collaborations 
● Further Funding Applications 
● Final ‘Art​work’ ​Experiments 

 
 
PROGRESS DETAILS: 
 
Expedition Planning 

● Our expedition timescale is set (see attached) 
● We are watching flight costs and will be booking the most economical tickets over the coming 2 weeks 
● We have had initial positive contact with on­location facilitators (National Park coordinators + 

Rangers) 
● We will shortly (by 22nd Jan) make our permission application for works within the park 
● We have booked accommodation for our time within Yosemite. Camping with RV Hookup 5th May ­ 

11th May North Pines Campground. Permanent Tented Accommodation 11th May ­ 16th May ‘Curry 
Village’. 

● We have made initial contact with Hyundai who we hope will be providing an expedition vehicle for 
the project­to be incorporated into art piece 

● We have begun our on­location strategy in terms of scanning locations, number of scans, equipment 
required etc etc. 

● We have begun to​ source the required technical e​quipment 
 
Documentation + Media Collaborations 

● We are awaiting confirmation from The BBC that they will cover our project for a ​art + ​history themed 
documentary covering the project. The decision is currently with the BBC commissioners. 

● There is potential the BBC will try to co­commission this documentary with PBS or another US based 
partner. 

● We have made provision in our accommodation bookings for an extra ‘media’ team of 2 at no extra 
cost to the project. 

● We have began to compile list of alternative media partners and documentary makers who could 
follow the project in the event that the  BBC are not able to fully support the project. 

 
Further Funding Applications 

● We are almost ready to make 5 funding applications for further budget to cover the production costs of 
a final physical artwork. 

● Applications will be made to the following funds; The Arts Council ­ Grants for the Arts over   
Esmée Fairbairn Foundation, The Fenton Arts Trust, Wellcome Trust Arts Awards, The Andrew Mellon 
Foundation 

● To be clear the LACMA money covers the expedition and US events. This additional funding aims to 
produce a physical artwork but is not relied upon for the success of the LACMA project. 

● All applications will be made by the end of Jan and will be shared with LACMA before submission 
 



Final ‘Artwork’ Experiments 
● We have begun some experiments for the projection method for a final work, including the building of 

an optical rig for holographic projections (see attached very draft mockup images ­ we are in the early 
stages)  

● We have purchased various lenses, mirrors and reflectors for this purpose. (NOTE: Not Using LACMA 
Funds) 

● We are also producing our first test content from appropriate pre­existing ScanLAB 3D scans that will 
be replaced by the data captured  

● We have made initial enquiries with Google, Nvidia, Daqri A+T LAB contacts to explain our project and 
ask for some support. As this stage we believe this contact can pause and be taken up as more 
precise requirements emerge. 

 
 
NEXT STEPS 
 

● Yosemite application to be complete by 22nd Jan 
● Flights to be booked by 22nd Jan 
● Al UKl funding applications to be submitted by end Jan 
● LA accommodation booked 
● Continue optical tests 
● Further research is planned with experts on our chosen photographers, into the history of yosemite 

photography, history photographic techniques and the locations we intend to scan. 
● Detailed expedition planning and logistics (in LA pre/post expedition and in Yosemite itself) 
● Follow up with Hyundai regarding our possible vehicle 
● Follow up on logistics for our van should we be granted it by Hyundai (parking, insurance etc) 
● Follow up on US workshop space 

 
 



Milestone 02 Description Number required Rate Total

EXPEDITION
Hotel nights - Pre expedition A few pre booked nights pre expedition

Hotel nights - Post expedition A period of time when part of the team debreif and tidy up the van post expedition

Food Subsistence for all the team on the expedition

Expedition Days - People Payment for the team on the expedition

TOTAL
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Optical components, lenses mirrors, glass plates
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Optical testing rig
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Event 02:
Captured landscape, landscape as apparition,

a fabricated spectacle, a modern day landscape peepshow
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Single eye projection



PROJECT TIMESCALE

Event + Activity Dates Notes

PLANNING + RESEARCH
Research and planning

Expedition bookings

Collaborator contacts (Tech + Conceptual)

EXPEDITION  (ALL 2016)

Team A Fly UK - LA 1st May

Team A LA Setup 2nd / 3rd May

Team B Fly UK - LA 4th May

Depart for Yosemite 5th May

Setup Camp 5th / 6th May

Recce Days + Detail Planning 7th / 8th May

Scanning Days 9th - 13th May

Scan Days + Begin Processing at Base Camp 14th - 15th May

Camp Fire Forest Cinema Event + Discussions 14th - 15th May

Return to LA 16th May

Team B Depart for UK 18th May

Team A LA debrief + van disassemble 17th - 20th May

Team A  Depart for UK 21st May

UK DATA PROCESSING
Period of data processing + visual creation May - June

PRODUCTION + FABRICATION
Extended period of data processing + visual creation - UK May - Aug

Projector Testing + Test Rig Building - UK May - Aug

Team A Fly UK- LA 20th Aug

Van Preparation + Fabrication 20th - 30th Aug

Assembly + Installation 1st - 15th Sept

EVENT
Team B Fly UK to LA 14th Sept

1 or 2 day series of talks and discussions

Van as the focal point for these talks

Team A + B Fly back to UK 18th Sept

August 2015 to April 2016

We are assuming this part is
funded by another grant /

source

16th / 17th Sept
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ScanLAB Projects: LACMA Art + Tech 
Summary Report ­ Milestone 03 
 
 
Since our Milestone 02 Report our project has achieved it major objective ­ the expedition to Yosemite ­ and 
we have collected an incredible series of groundbreaking 3D scans. We have also held our initial feedback 
event at the Amphitheatre LACMA 
 
 
● Expedition 
● Documentation + Media Collaborations 
● Further Funding Applications 
● Data Processing + Final Art work 

 
 
PROGRESS DETAILS: 
 
Expedition 

● We had a hugely successful trip to Yosemite ­ an experience we will all savour for a lifetime and 
incredibly successful in terms of scan collection 

● Over 150 individual scans were captured 
● Access was incredible and we were able to achieve far more than expected under the guidance of 

brilliant Rangers in the park 
 
Documentation + Media Collaborations 

● The expedition was covered by our own documentary maker and by Agnes from LACMA 
● Our own documentary maker will assemble a shot piece by Sept 2016 
● This will also inform a 5 minute pitch piece to the BBC and PBS in the hope that the full documentary 

may be made 
 
Further Funding Applications 

● We have made 5 funding applications for the additional funding required to complete our envisaged 
artwork for display at LACMA in September 

● Result from these funding applications will be received between June and July 2016  
 
Data Processing + Final Artwork 

● We have begun initial data processing and are beginning to explore what the final content will be 
● We are also progressing our technical tests 
● We have put considerable energy into the ‘host’ vehicle for the final work ­ which is now Matte Grey 

and stripped of rear seating inorder for the final work to appear within. 
● The vehicle has been fully 3D scanned in preparation for artwork design 

 
 
NEXT STEPS: 
 

● Await UK funding application results 
● Data processing 
● Creative exploration of our findings 
● Detailed design and investigation into the final visualisation and experience we will create 
● Digital and physical fabrication of this experience 
● Continue logistics involved in the US vehicle ownership / insurance / storage 
● Plan for September US construction period 
● Plan + Schedule US exhibition event 



Milestone 03 Description Number required Rate Total

EXPEDITION
Expedition Days - People Payment for the team on the expedition

TOTAL



RE:	

INVOICE: ScanLAB Projects

Invoice for: Art + Technology Grant

Job No. 		 Description								            Cost

Art + Technology Grant - fourth invoice for 094_LACMA_
PostLenLands

ScanLAB Projects Ltd 

 
 

 
 

FROM TSB

 

TOTAL	

Project No:
Date:
Inv No.
Purchase Order No:
Supplier Number
Customer VAT No.

Joel Ferrer 
Art + Tech Lab, LACMA 
5905 Wilshire Blvd
Los Angeles
CA 90036
United States

TO:

094_LACMA_PostLenLands
07.03.2016
100243
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